

**FTA JARC/New Freedom Project Call: Available Funding and Draft Schedule**

**Available Funding (less 10%**

**Admin/Previous Commitments)**

	<b>JARC</b>	<b>New Freedom</b>	
<b>2010</b>	\$292,560	\$218,693	
<b>2011</b>	\$467,663	\$219,822	
<b>Total Available for New Call</b>	\$760,224	\$438,515	<b>\$1,198,739*</b>

**\* Note: still in the process of confirming available funding amounts. Could be increased prior to call to include additional funding and/or 2012 apportionment.**

**Draft Schedule**

November 14, 2011	RTCC Meeting to Discuss Schedule and Recommend Criteria
November 14-December 12	<ul style="list-style-type: none"> <li>• Develop Revised Application</li> <li>• Develop Revised Brochure</li> <li>• Create Webpage Content</li> <li>• Recruit Review Committee</li> </ul>
November 30 or December 28, 2011	CAMPO TAC Meeting to recommend Call/Criteria
December 12 2011 or January 9, 2012	CAMPO Policy Board Approves Application / Call Issued
January 10, 2012	E-mail blast to Transit Providers and HHS Organizations
January 9-February 24	Outreach through Speakers Bureau on RTCC Plan/Funding; RTCC Meeting
January 17- February 3	Preapplication Workshops and/or conference calls
February 24, 2012	Applications Due
February 27-March 9, 2012	Application Review and Scoring
MARCH	Special RTCC Meeting/ RTCC Letter of Support for Projects if appropriate
March 28, 2011	Scoring Recommendation to CAMPO TAC; CAMPO TAC Recommendation
April 9, 2011 and/or May 2011	Scoring Recommendation to CAMPO Transportation Policy Board/Hearing/Board Action
May – September 2012	Capital Metro works with FTA to develop POP based on Board Action and obligate funding; Applicants enter into funding agreements with Capital Metro (pending FTA funding process)