

Capital Area Regional Transit Coordination Plan Update--Draft Timeline

2/2/2010

PGA Task	State FY		Subtask/Deliverable	Begin	End
1	2010	Plan	Literature Review	1/1/2010	5/1/2010
2	2010	Plan	Summary of Accomplishments	1/1/2010	5/1/2010
3	2010	Plan	Plan Outline	1/1/2010	5/1/2010
9	2010	Plan	Refined Plan Development Timeline	1/1/2010	5/1/2010
10	2010	Plan	Draft Public Involvement Plan	1/1/2010	5/1/2010
11	2010	Plan	Plan Update Website	1/1/2010	5/1/2010
			Draft Public Survey	1/1/2010	5/1/2010
12	2010	Plan	Kick Off Public Survey (Round 1)	5/1/2010	6/1/2010
13	2010	Plan	Draft Vision, Mision, Goals and Objectives Plan Chapter	6/1/2010	8/1/2010
14	2010	Plan	Report on Public Survey (Round 1)	6/1/2010	8/1/2010
15	2010	Plan	Draft Performance Measures	6/1/2010	8/1/2010
16	2010	Plan	Draft Consultant RFP/Scope of Work	6/1/2010	8/1/2010
17	2010	Plan	Consultant Contract	8/1/2010	11/1/2010
18	2010	Plan	Draft Performance Measures Chapter of Plan	8/1/2010	11/1/2010
22	2010	Plan	Geographic Database of Providers and Transportation Service	8/1/2010	11/1/2010
1	2011	Plan	Outline Report on Transportation Needs	11/1/2010	11/30/2010
4	2011	Plan	Outline Report on Transportation Resources	11/1/2010	11/30/2010
2	2011	Plan	First Draft Report on Transportation Needs	12/1/2010	12/31/2010
5	2011	Plan	First Draft Report on Transportation Resources	12/1/2010	12/31/2010
20	2011	Plan	Executive Summary: Resources and Needs	12/1/2010	12/31/2010
11	2011	Plan	Public Involvement (Round 2)	1/4/2011	2/28/2011
3	2011	Plan	Final Report on Transportation Needs	2/28/2011	5/1/2011
6	2011	Plan	Final Report on Transportation Resources	2/28/2011	5/1/2011
14	2011	Plan	Final Report on Transportation Strategies, including priority geography map and supporting materials for pilot programs	2/28/2011	5/1/2011
15	2011	Plan	Memo on staff structure for continued coordination	2/28/2011	5/1/2011
13	2011	Plan	Public Involvement (Round 3)	5/1/2011	6/30/2011
16	2011	Plan	1st Draft Plan	2/1/2011	7/31/2011
18	2011	Plan	Final Draft Plan	7/31/2011	8/31/2011
	2012	MISC	Plan Implementation	9/1/2011	8/31/2012